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TRUST
COHERENCE

EQUITY

TRUST, COHERENCE, EQUITY TRUST, COHERENCE, EQUITY

TRUST, COHERENCE, EQUITY

TRUST, COHERENCE, EQUITY

TRUST, COHERENCE, EQUITY

2018
• Kōrero Mātauranga 

– Community 
Wānanga

May 2021
• Te Takanga o Te Wā 

in-class testing

Sept. 2021
• Trial He 

Tīrewa Ako

June 2021
• Te Takanga o Te Wā 

implementation planning

Feb. 2021
• Minister announces the 

refresh of Te Marautanga 
o Aotearoa 

Sept. 2021
• Te Takanga o 

Te Wā Gazetted 

Oct. 2025
• Te Marautanga o 

Aotearoa Gazetted

Feb. 2022
• Te Tīrewa Mātai 

implementation

• Te Takanga o Te Wā 
implementation

Feb. 2023
• Implementation design 

for Te Marautanga 
o Aotearoa refresh

June 2023
• Kura supported 

for 2024 
implementation 

Feb. 2024
• Kura begin to implement refreshed 

Te Marautanga o Aotearoa

All 2024
• Ongoing kura support 

Feb. 2025
• All kura transitioned to refreshed 

Te Marautanga o Aotearoa

2020
• Ohu Matua established 

– testing He Tamaiti 
Hei Raukura 4 Cab 
report directives

Mar. 2021
• Ropū Whāiti established 

(refresh of Te Marautanga 
o Aotearoa)

• Māori centred design 
approach confirmed

May 2021
• Rōpū Rautaki established 

(te reo matatini and 
pāngarau strategy)

July 2021
• Te Takanga o Te Wā 

engagements

Feb. 2022
• Wananga focus 

on curriculum 
structure

June 2022
• Agreed 

framework 
and structure 

Sept. 2022
• Kōrero 

framework 
and structure

Nov. 2022
• Wananga 

supporting 
material

2019
• CPA MAG Report 

2019 – includes 
principles of Trust, 
Coherence and Equity

Refreshing Te Marautanga o Aotearoa
INDICATIVE TIMELINE (2021-2025)

IMPLEMENTATIONTESTINGMĀORI-CENTRED DESIGN ANNOUNCEMENTS

August 2021




